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Abstract: This paper illustrates how a university-based project management office (PMO) 
can provide focused support across the entire grant project lifecycle within a European research 
context. In recent years, EU (European Union) research and innovation grant programs have 
increasingly shifted to support multidisciplinary consortia composed of industry, academia 
and end-users, which collaborate to achieve tangible and sustainable socio-economic impact. 
This scope change, from traditional academic research projects to research and innovation 
projects, has created the need for professional project management and has provided a fertile 
environment for PMOs to flourish. The paper includes discussion of an illustrative case study 
based on the EDEN2020 project - an ongoing, international, multidisciplinary consortium 
project in robotic neurosurgery that is coordinated by Imperial College London and supported 
by a grant from the EU’s Horizon 2020 research and innovation program. Imperial College’s 
PMO provides project management and dedicated support to the academic team to enable 
delivery of the overall consortium project. In so doing, the PMO involved in EDEN2020 
clearly adheres to the PMO roles identified by the PMBOK® standard, i.e. supportive, 
controlling and directive, albeit at different levels depending on the grant lifecycle stage. In 
EDEN2020, the PMO was predominantly confined to a supportive (advisory) role in the 
project’s ideation and grant negotiation stages, a controlling (supporting delivery through 
standardization, templates) role in the proposal preparation stage, and a more directive 
(leading) role in project implementation. The paper concludes with a recommendation to 
increase the number of cases under investigation and expand the scope beyond Europe.
Keywords: Project Management Office (PMO); European Research Grant Management; Consortium 
Management; Horizon 2020; Collaborative Projects. 
Introduction
In order to facilitate successful research outcomes, universities and public research institutions are 
increasingly focused on providing adequate capacity in research administration and management. 
(Nguyen and Meek, 2015). In this context, faculty members and their research teams work with 
support and administration colleagues to enable the delivery of research projects that may be 
supported by a range of different funding sources, such as governmental agencies, industrial 
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companies and charitable foundations. Indeed, the process of managing the research grant itself 
may involve a number of professional service teams and departments at a university or research 
organization, such as a central research office, sponsored programs office as well as administration 
teams that reside at the departmental or divisional level. Moreover, faculty members increasing 
face pressure to secure research funding and especially where tenure is being sought (Reiser et 
al., 2015). Therefore, faculty members are required to work alongside research administrators, 
maintaining communication channels and a two-way flow of information if they are to 
successfully navigate the world of research grant management. This is required from the initial 
ideation stage through to proposal development and possible award of the grant followed by the 
eventual delivery of the project.
This process can run smoothly due to the joint working adopted by research administrators 
and faculty members, and especially in the case of more straightforward research grants, e.g. a 
research project based on the work of a single graduate student (i.e. at PhD level) or post-doctoral 
researcher. However, in the case of more complex projects, such as those involving large scale 
consortia with several research partners, there may be a number of challenges encountered (see 
the work of Philbin and Mallo, 2016). Such challenges include a lack of planning of how to 
engage all the partners, the need for financial and commercial work to be undertaken rapidly 
and in parallel with the development of the technical (academic or scientific) case, as well as the 
difficulties in estimating the true costs for complex research projects.
In the case of large scale projects that include a funded work package for project management, 
when the project has been awarded the principal investigator may need to recruit a new project 
manager to the research group in order to manage the project. Such a project manager may or may 
not also be a researcher on the project. While this approach has some merit, there can also be a 
number of obstacles encountered. There is the need for the new project manager to rapidly move 
up the ‘learning curve’ in terms of knowledge of the project and the university infrastructure 
(including processes and systems), and establish working relations with all the partners. Indeed, 
there may even be a hiatus in project delivery at the beginning of the project, while the new 
project manager is recruited, which can sometimes take several months to conclude, potentially 
delaying the start of the project. A further challenge is that the project manager may well be 
working without the support or guidance of any peer project managers plus there may be a lack of 
standardized tools and templates available to support the project management process. Dedicated 
project management resource is also an essential part of managing large scale research consortium 
projects, such as those funded in Europe by the European Commission as part of the Horizon 2020 
program. In other work, recent studies (Rolland, Lee, and Potter, 2017) have highlighted how 
coordinating centers can provide four types of facilitation work to enable consortium initiatives 
to be delivered and these are as follows: (a) structural work; (b) collaboration-development work; 
(c) operational work; and (d) data work.
The traditional approach of resourcing the project management function in the academic 
department presents a number of challenges as described above and these issues can in some cases 
impede the progress of the project and have a negative impact on the project’s performance. A 
potential organizational solution to address such challenges is to establish a so called project 
management office (PMO) in order to provide a dedicated resource as part of a focused strategy 
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to support the research administration and management of large scale research consortium 
projects. The PMO is an organizational structure that is established to nurture strong project 
performance through adopting supporting process models and a standardized approach to 
the delivery of projects (Dai and Wells, 2004). Moreover, the PMO approach can help ensure 
knowledge is shared across projects through the PMO essentially acting as a knowledge broker 
(Pemsel and Wiewiora, 2013) and is therefore ideally suited to the academic world and research 
projects where knowledge generation and dissemination is of paramount importance. In terms of 
the nature of a PMO, and although there can be a variance in the actual structure and resourcing 
adopted, it is likely to be based on a team of project managers that are supported by a back-
office or administrative unit. The PMO adopts standardized processes and tools so that it can 
deliver a portfolio of projects across an organization or part of the organization, such as division 
or department. 
Consequently, this paper will explore how a PMO can be configured and deployed at universities 
and public research institutions to support research grant management and this will be considered 
in the context of the European research funding landscape. An illustrative case study involving 
a European research consortium project will be described in order to identify the structure, 
processes and supporting strategies needed for a PMO to be successful, which will be helpful to 
practitioners and organizations looking to establish a new PMO.
Background on the Project Management Office (PMO)
The project management office (PMO) is an organizational unit that is established to improve 
the performance of projects through the provision of standards and methodologies, thereby 
leveraging knowledge on project management practices and also benefiting from lessons learnt 
through the delivery of multiple projects across the organization (Desouza and Evaristo, 2006). 
These benefits can also be viewed in terms of ‘economies of repetition’ through adopting best 
practice for routines and learning processes so that a growing portfolio of projects (and bids) 
can be delivered more efficiently and effectively (Davies and Brady, 2000). With foundations in 
the information technology (IT) and engineering sectors (Martin et al., 2007), PMOs are now 
becoming more popular in other sectors and in governmental organizations. The PMO approach 
has been implemented to support the operational delivery of projects and also as part of the 
development of strategic projects, where a PMO can help provide alignment of such projects 
with corporate strategy. More generally, a PMO can help organizations to maintain the delivery 
of projects according to the schedule, avoid cost overruns and generate the required project 
specification according to the defined quality levels, i.e. delivery according to the project’s ‘iron 
triangle’.
Previous research has identified various potential benefits for the PMO and this has been 
articulated in terms of corporate efficiency, client satisfaction as well as staff effectiveness, 
although such benefits would need to outweigh the costs of resourcing and operating a PMO 
(Desmond, 2015). The PMO has been found to support more accurate control of project 
information, for example, as reported by Bettin et al. (2010) in the case of a PMO established at 
a research institute. Further research has identified how a PMO can help ensure quality assurance 
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for projects (Andersen et al., 2007) and other work has shown how the PMO can help maintain 
alignment of projects with organizational strategy (Chen & Mo, 2008). The former of these two 
benefits can be regarded as an operational benefit and the latter may be regarded as a strategic 
benefit. This approach of considering a PMO from strategic and operational viewpoints has 
been extended further according to work by Philbin (2016), which identified both strategic and 
operational benefits for engineering projects managed by a PMO (as depicted in Figure 1).
While implementation of a PMO may provide scope for such benefits to be realized, there should 
however be caution. For instance, excessive levels of standardization may even hinder flexibility and 
creativity, which are essential components for research projects. Establishing a new PMO should 
also take account of the specific organizational context so that a PMO structure and processes 
are designed to accommodate the needs of the organization and relevant stakeholders. In regard 
to the classification of the PMO, the Project Management Body of Knowledge (PMBOK®) has 
identified three types of PMOs, which are supportive, controlling and directive (PMI, 2013). 
Table 1 provides a summary of the characteristics for these three types. 
As can be observed from Table 1, all three types of PMO support adoption of a standardized 
approach to managing projects that will likely include provision of standard project 
documentation, templates and tools (i.e. management products), which enable delivery of the 
project outputs (i.e. technical products). The PMO effectively provides a portfolio (or program) 
Figure 1. Benefits of the PMO approach for managing projects (adapted from Philbin, 2016).
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Table 1. Summary of the characteristics for PMO types identified by the PMBOK® (PMI, 2013).
PMO Type Main Characteristics
Supportive • Providing a consultative role for projects as part of the provision 
of documentation, templates, project management best practice, 
training, access to project information in addition to lessons learnt 
from other projects.
• Acting as a knowledge repository for organizational project 
management.
• The degree of control exercised by the PMO is low.
Controlling • Supporting and crucially ensuring compliance of projects 
according to a range of control levers, namely through the 
adoption of appropriate project management standards, using 
specific templates, documents, forms or via conformance 
to required governance arrangements implemented by the 
organization.
• Acting as a control mechanism to ensure standardization of 
projects.
• The degree of control exercised by the PMO is moderate.
Drective • Providing direct control of projects through provision of project 
management services to enable delivery of projects. This is 
accompanied by systems and processes to ensure compliance with 
project management standards and organizational protocols.
• Acting as a central project management resource for the 
organization.
• The degree of control exercised by the PMO is high.
level oversight of projects to maintain the performance of projects and quality levels according to 
defined key performance indicators (KPIs). Therefore, adopting a PMO approach to managing 
projects at universities and independent research organizations that are engaged in the delivery of 
research projects offers significant potential.
Exploring the PMO role in EU-funded research and innovation grants
European grant programs for research and innovation provide ample opportunity for PMOs 
based at academic institutions to add value. Acknowledging the need to foster intra-European 
collaboration and integration as well as leveraging economies of scale, the European Commission 
has supported collaborative research projects since 1987 - when the first Framework Programme 
for Research and Development was launched. Since then, the related European budgetary 
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envelope has grown steadily - surpassing €70 billion for Horizon 2020, the EU’s main funding 
program for research and innovation for 2014-2020 (European Commission, 2013). Alongside 
Horizon 2020, a range of other funding programs currently exists, which exclusively or partially 
provide grant-based funding for research projects, e.g. Interreg Europe, the European Regional 
Development Fund (ERDF), EUREKA or the European Commission’s Joint Programming 
Initiatives. 
Despite differences in thematic outlook and eligibility rules, European grant programs in this 
field almost unequivocally fund collaborative projects in which a consortium of project partners 
work together on a shared (research and innovation) challenge. Funding is generally allocated 
competitively, with the most excellent proposals being retained for funding. Traditionally, 
European grant programs have focused on facilitating joint research and co-publication between 
European academic institutions and research performers. Due to this emphasis on research, 
project management was often taken-up by the (team of the) principal investigator coordinating 
the project. More recently however, the scope of European research grant programs has widened 
beyond their traditional academic realms. Programs such as Horizon 2020 increasingly aim at 
bolstering the innovation capacity of Europe by funding impact-oriented research and innovation 
projects. Such projects are required to have clear outputs and provide tangible benefits for the 
economies and societies of European states. In these projects, partners from industry, (local) 
authorities and end-users collaborate alongside universities and research performers on developing 
or refining innovative products, solutions, services or processes. As such projects span larger areas 
of the innovation chain, involve different stakeholders and in effect have become more complex; 
the need for standardized and professionalized project management has therefore increased. 
At European level, grant programs for research and innovation are generally over-subscribed 
and only the very best proposals are retained for funding. Cuts in the research and development 
(R&D) budgets of many EU Member States, coupled with a broadened scope of European 
research programs have resulted in significant levels of competition. For instance, the average 
success rate for a Horizon 2020 application currently stands at 10.7% (European Commission, 
2016). Consequently, being excellent in this regard is not confined to research only: proposals 
are evaluated on a wide range of non-research related aspects, such as the socio-economic impact 
and visibility of the envisaged project as well as the project and risk management processes and 
competencies. This concretely means that more than ever - and already at the application stage 
- a European research and innovation project entails the involvement of a wide range of non-
related research roles. Such requirements add further weight on the shoulders of the researcher 
(principal investigator) coordinating the grant proposal (and later, project). Projects have become 
more complex and the skills and knowledge requirements to successfully complete a European 
grant application and project often exceed thematic scientific knowledge. Whereas coordinating 
researchers can be expected to be masters of their academic domain, requirements for them to 
be an equally competent project manager, innovation manager, business developer, stakeholder 
manager or dissemination manager would be challenging and undesirable as it could entail 
a deviation from their core capability, namely conducting academic research alongside their 
teaching responsibilities. This supports the need for dedicated project managers to be employed 
by universities engaged on such consortium projects, who can provide close support to academic 
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teams as part of a professional and focused project management service.
The collaborative yet competitive nature of European-funded research and innovation projects, 
combined with a change in programmatic outlook and broadened skills requirements provides 
a fertile ground for university-based PMOs to flourish. As Figure 2 shows, PMOs can act as 
the linchpin between the grant-making authority (i.e. the European Commission), project 
partners (including academic and non-academic entities) and academic support such as faculty 
administrations or central research offices. In this regard, the PMO can interpret and convey 
needs and expectations of different project parties while ensuring that the coordinating academic 
institution delivers the project according to the aforementioned iron triangle of project needs.
Figure 2. Positioning of university-based Project Management Office (PMO) among 
stakeholders involved in European grant applications.
Within a European research and innovation grant context, PMOs can deliver meaningful support 
across all five phases of the grant cycle (see Figure 3). In accordance with PRINCE2® definitions 
(Office of Government Commerce, 2009), which is a United Kingdom (UK) standard for project 
management, all such phases can be regarded as distinct projects as they are unique, have a (more or 
less) defined start and end date, aim to introduce changes into the organization and bring together 
people with different skills and backgrounds. Adopting a process-driven approach for supporting 
research projects provides various advantages, such as ensuring project tasks are properly costed 
and scheduled as well as ensuring all the project deliverables are specified and risks are managed.
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In a European academic context, PMOs can fulfil the three roles as identified in the PMBOK® 
(Table 2). Logically, a supportive PMO has the most confined role. This PMO type generally relates 
to the pre-submission, ideation stage of a grant - when a researcher is scoping the possibilities to 
submit a proposal and actual proposal submission is not yet certain. The main value-add for PMOs 
in this capacity is to act as an advisor or trainer, advising researchers aspiring to coordinate a project 
on grant requirements and the feasibility of the project idea. A supportive PMO often shares its 
experience without the ambition to partake in the actual project should it be retained for funding. 
In an academic context, the role of a supportive PMO might even be comparable to other academic 
support bodies such as research grant offices or technology transfer offices (TTOs) as it acts 
largely in an advisory capacity and retains relative proximity to the actual project or proposal. A 
supportive PMO might often work together with the aforementioned bodies to ensure an optimal 
relay of expert advice. Although a supportive PMO’s natural focus is the ideation phase, it can also 
assist during the other stages of the grant lifecycle.
Figure 3. Phases of the grant lifecycle (Authors).
Ideation Proposalpreparation &submission Grantpreparation &negotiation ProjectImplementation Project Closure
Table 2. Summary of the characteristics for a university-based PMO in a European research and 
innovation grant funding context, according to PMBOK® definitions (PMI, 2013).
PMO Type Main Characteristics
Supportive • Advising on calls for proposals and grant requirements.
• Sharing project management best practices.
• Facilitating set-up of the research team and networking with 
potential consortium partners.
• Providing training on consortium management where required.
Controlling • Helping to prepare and submit grant applications to the funding 
body.
• Ensuring adoption of project management best practices.
• Ensuring usage of standardization tools (e.g. costing spreadsheets) 
and templates (e.g. risk registers).
• Providing input in project resourcing decisions.
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Drective • PLeading the preparation and submission of grant applications.
• Managing the research project according to defined project 
management standards.
• Ensuring the project is implemented according to budget, schedule 
and specification criteria as specified in the proposal.
• Conducting risk management and associated mitigation 
throughout the project.
• Engaging in non-research related project tasks, such as consortium 
management, communication & dissemination activities, 
innovation management, research commercialization and 
stakeholder management.
• Leading on reporting to the grant authority.
• Managing project closure and ensuring the necessary 
documentation is completed according to the grant authority’s 
requirements.
A controlling type of PMO is more actively involved. This PMO type is often prevalent during 
the preparation phase of a grant proposal - when a project idea has been positively assessed and 
the decision has been taken to pursue the project. During this phase, a controlling PMO provides 
the coordinating researcher with feedback on the ongoing grant application. PMO staff may 
proof-read, pre-evaluate proposals and actively ensure that project management best practices or 
expertise on budget or staff allocation are integrated in the grant proposal. Furthermore, the PMO 
may facilitate proposal submission by providing the coordinating researcher with standardized 
templates. A controlling type PMO however does not drive bid submission and is not necessarily 
engaged in the eventual execution of the project. 
A directive type PMO actively takes charge of a grant application. Although the coordinating 
researcher retains overall responsibility for the grant submission process, the PMO acts as 
a bid manager, which drives the delivery of elements required for a complete, high quality bid 
submission. The PMO coordinates the bid team and ensures inclusion of its knowledge on project 
management, funding requirements (and possibly other elements related to the bid such as 
innovation management or communication and dissemination) in the submission. The PMO also 
uses its experience of funding programs and bid/project management, coupled with standardized 
templates and processes in order to support the academic team. A major task for a directive type 
PMO during the proposal phase is to shield the technical writing team from outside influences, 
ensuring that the writers can solely focus on achieving technical excellence. This is comparable to 
the role of a project manager in the agile project management approach (DSDM, 2014). As such, a 
major level of engagement entails a significant allocation of resources, a directive type PMO often 
partakes in proposal preparation with the intention of providing the project manager resource 
once the proposal has been awarded grant funding. It does so alongside the coordinating researcher 
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(i.e. principal investigator), who retains the scientific lead role and is the overall coordinator of the 
project.
A directive type PMO supports the coordinating researcher during all phases of the project 
lifecycle from ideation to project closure (as depicted in Figure 3). Once a bid has been submitted, 
the PMO can assist in grant preparation. The grant preparation and negotiation phase commonly 
involves the completion of administrative details and negotiations between the funding authority 
and the project consortium and internal negotiations amongst project partners on for instance 
intellectual property (IP) or payment provisions. A directive type PMO can drive the grant 
preparation process, ensuring to liaise with the administrative teams from participating project 
partners in order to submit the required documentation (e.g. bank and contact details) to the 
funding authority. 
Once the project has commenced, a directive type PMO takes responsibility for project 
management, ensuring delivery according to specification, time and budget. It acts alongside the 
coordinating researcher who is responsible for the project and the overall quality of the technical 
and scientific project work packages. Depending on arrangements with the coordinating 
researcher and in-house expertise, the directive type PMO might lead on work packages in 
addition to project management, e.g. communication and dissemination, innovation management 
or managing stakeholder relations. Similar to the preparation phase, a distinct value-add of the 
PMO is that enables focus within the technical team by ensuring to take on-board tasks such 
as project management, administration and reporting, contact with the funding authorities, 
quality assurance, risk management and auxiliary tasks (e.g. project communication, stakeholder 
management or innovation management). Also in the final phase of a project, the closure phase, 
a directive type PMO can have a meaningful role as it may help with preparing the final reports 
and reviews and paving the way for project audits. These activities are administrative in nature and 
as such project researchers are keen for project management support from the PMO to help in 
regard to the coordination and production of the required documentation. Conversely and in the 
case of technical publications (e.g. journal and conference papers), the researchers would take the 
lead on drafting and submission of the manuscripts to the relevant publication or conference. This 
differentiation in work is consistent with the PMO leading on management and administrative 
tasks, thereby allowing researchers to focus on the scientific aspects of the project.
PMOs in a European grant management context add value in multiple ways, helping the 
coordinating academic institution to attain numerous operational and strategic advantages. At a 
strategic level, PMOs foster economies of repetition, ensure compliance and alignment with the 
institution’s mission and vision and facilitate organizational learning. Bid and project management 
is not pursued in relative isolation at faculty or research group level, but rather at the higher, 
central level. Given a larger pool of bids and projects, more opportunities exist to gather and share 
expertise and knowledge. Strategic advantages of PMOs are particularly relevant for European 
grants for research and innovation: sunk costs for preparing such proposals are often significant, 
with relatively modest chances of being retained for funding. It is therefore paramount to pursue 
those opportunities that align clearly with the institution’s goals in a focused and professional 
manner. These strategic advantages are ultimately supported by more practical operational 
advantages. Despite thematic differences or funding rules, European grant programs for research 
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and innovation operate in largely similar ways, thus enabling standardization of work through the 
use of templates, facilitating common reporting metrics as well as the build-up of efficient and 
effective European project management expertise.
Case Study: The EDEN2020 project
The Enhanced Delivery Ecosystem for Neurosurgery in 2020 (EDEN2020) project serves as an 
interesting case for assessing the operation and strategy of a university-based PMO in a European 
context. As the project is still ongoing, the EDEN2020 case study is assessed from early 2015 until 
late 2016. This period covers the inception of the proposal idea, the proposal submission, grant 
preparation and first six months of project implementation.
EDEN2020 is a four-year project that started in April 2016 and is coordinated by Imperial College 
London in the United Kingdom. The project has received funding under Horizon 2020, the EU’s 
Research and Innovation Programme under grant agreement no. 688279. As such, it was one of 
the thirteen proposals retained for funding out of 194 submissions under the Horizon 2020 ICT-
24-2015 call for proposals (European Commission, 2015). 
In EDEN2020, eight partners from academia and industry collaborate to progress the scientific 
and technological state-of-the-art in the area of minimally invasive neurosurgical treatment, with 
an initial focus on brain cancer. In EDEN2020 a robotically-steered system for neurosurgical 
interventions is developed which will feature enhanced autonomy, surgeon cooperation, targeting 
proficiency and fault tolerance. This system will be supported by a range of steerable and flexible 
catheters which can be deployed robotically alongside research into new drug diffusion models 
and real-time imaging techniques. In doing so, the consortium aims to provide a step-change into 
today’s approach to brain disease management and contribute positively to the quality of life of 
cancer patients, by ensuring increased efficacy and accuracy of drug diffusion and neurosurgical 
interventions (EDEN2020, 2017). In addition to Imperial College London, the EDEN2020-
consortium consists of the University Medical Center Groningen (UMCG), Politecnico di 
Milano (POLIMI), Renishaw PLC, Technische Universität München (TUM), the University of 
Milan (UMIL), The San Raffaele Hospital (OSR) of Universitá Vita-Salute San Raffaele (UniSR) 
and Xograph Healthcare. 
Imperial College’s Programme Management Office (the PMO) provides management and 
administrative support for collaborative research programs and commercial projects coordinated 
by academics from its institution. The PMO team at Imperial was established in 2014 and includes 
both staff previously employed by the university as well as new staff. The team is part of Imperial’s 
Enterprise Division, which provides management support for the development of partnerships with 
industry, delivery of business ventures, entrepreneurship initiatives as well as project management 
services for major research projects. Delivering support for EU-funded consortium projects led by 
Imperial College is one of the Office’s main activities, which acts as PMO in a large number of bids 
and projects. As mentioned the PMO is an integral part of Imperial College’s Enterprise Division 
and, as such, is one of the professional services departments that works with academic teams across 
the university. The PMO provides a range of professional services to project teams engaged on 
EC funded consortium projects led by Imperial College, including consortium management, 
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Table 3. Involvement of Imperial College London’s Programme Management Office (PMO) in 
each of the grant phases of EDEN2020 according to the PMBOK® PMO typology. 
Project Lifecycle Stage PMO Type
Supportive Controlling Directive
Ideation x
Proposal preparation & 
submission
x x
Grant preparation & 
negotiation
x
Project implementation x x x
Closure N.A. (The project is ongoing)
project support, dissemination and communication, and support to the evaluation of exploitation 
opportunities. Imperial College’s PMO has been closely involved with the EDEN2020 project 
since its inception and has been instrumental in preparing and delivering the project. Table 3 
summarizes the involvement of the Imperial College PMO in EDEN2020 for each phase of the 
grant lifecycle according to PMO typology developed in the PMBOK®.
Ideation
Imperial College’s PMO was involved in the ideation stage, although it predominantly played a 
supportive role. Involvement of the PMO in this phase was largely advisory. The initial ambition to 
work towards a Horizon 2020 grant application came from the Principal Investigator (PI) of the 
Mechatronics in Medicine Laboratory in the Department of Mechanical Engineering at Imperial 
College. The PI had already a track record in successfully applying for European research grants 
and participating in consortium projects.
Thus, when the PI approached the PMO for potential support in early 2015, it was with an already 
well-defined project idea and thorough knowledge of EU grant requirements and consortium 
management practices. Based on his experience in previous EU projects, the PI already had a 
strong consortium in place that could carry forward his project idea successfully. Therefore, the 
PMO’s project management staff predominantly advised the PI on call requirements, procedures 
and intricacies of the Horizon 2020 program - for instance on the requirement to showcase clear 
and tangible socio-economic impact.   
Proposal preparation and submission
The decision to kick-off grant submission was taken by the PI after having received approval to 
do so from Departmental and Faculty administrations. The PI formally approached the PMO for 
bid management in February 2015, given the complexity of the project and the need to proceed 
quickly. The respective call deadline was very nearby, i.e. on 15th April 2015. The PMO then 
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assessed the suitability of supporting the proposal. Since Horizon 2020 is highly competitive a 
thorough risk assessment was made in order for the PMO’s operating model to remain sustainable. 
A Horizon 2020 grant application is complex. It requires thorough knowledge about the 
scientific/ technical state-of-the-art as well as insight in project management, resourcing, the 
envisaged tangible socio-economic benefits and pathways to exploitation of the various project 
outputs. Moreover, as a Horizon 2020 grant application commonly includes multiple partners, 
there is a need to ensure that a complete and competitive grant application is submitted on time 
by managing the bid process in an efficient and effective manner.
After positive assessment, Imperial College’s PMO decided to deliver bid management support 
The PMO delivered project management for the bid with a view of delivering consortium 
management, exploitation and communication management in case the proposal was selected 
for funding. During the proposal preparation stage, the PMO project manager and support 
team worked closely with the PI’s team. The academic team at the Mechatronics in Medicine 
Laboratory led the write-up of most parts of the proposal, except for parts related to consortium 
management and exploitation, dissemination and communication. 
In this stage, the PMO predominantly played a controlling type role, although supporting the PI’s 
academic team throughout the process as well. With the exception of the funding authority, the 
PMO reached out to all the parties depicted in Figure 2. It advised the PI’s team on the format, 
requirements and layout of the grant application - providing a thorough review and revision of 
draft versions. Simultaneously, the PMO ensured to gather consortium members for a one-day 
proposal writing workshop in early March 2015, in which it outlined the rules and requirements 
as well as the ‘do’s and don’ts’ of a robust Horizon 2020 grant proposal and project. 
While the PI’s team focused on the technical and scientific write-up, the PMO liaised with 
consortium partners to gather administrative details such as institutional information or 
researchers’ biographical details as well as information on resourcing - using standardized 
templates wherever possible (in order to ensure efficient data gathering and processing). The 
PMO maintained a shared, online working space - ensuring that all partners involved in the 
write-up delivered their sections efficiently while using the same document formats. The PMO 
also supported the PI by informing him about bid progress and flagging-up potential issues or 
inconsistencies. It maintained a detailed progress chart. In doing so, it enabled the PI to retain an 
accurate and updated overview of the status of the bid and take informed decisions. results are to 
be reported. 
Although the PMO mainly supported the PI, it worked with the entire consortium: informing 
partners on budgets and resourcing, flagging-up possible inconsistencies and working with the 
partners’ research administration departments in order to obtain the required administrative and 
financial details. The PMO did the same internally, working with Imperial College’s Research 
Office (to secure sign-off for the draft proposal) and the Faculty of Engineering (to ensure budget 
and costing details were agreed and in place). 
The proposal was finalized well in time for the deadline. The PI ensured to retain strict version 
control, with himself taking the lead in various iterations. Based on prior partners’ input, PMO 
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prepared the administrative and financial sections of the proposal (which needed to be completed 
online). Eventually, the PI - as the coordinator retaining full responsibility for the proposal - 
submitted the proposal.
Grant preparation & negotiation
In mid-August 2015, the PI and consortium were informed by the European Commission that 
EDEN2020 had been evaluated favorably and was in principle retained for funding. A pre-
condition for actually being able to start EDEN2020 was the signature of the so called Grant 
Agreement. This is an agreement between the European Commission and the project consortium, 
the latter being represented by the coordinating institution. The Grant Agreement spells out the 
modalities, rules and obligations that the project partners are required to take into account. The 
set timeframe for completing the Grant Agreement was approximately three months. 
Imperial College’s Research Office led this phase of the grant cycle, as it is tasked to sign project 
agreements on behalf of Imperial College. The PMO supported the Research Office for instance 
by liaising with partners and ensuring that submission deadlines were met. In parallel, the PMO 
worked with the PI to (marginally) update the submitted project proposal as it was to be annexed 
to the Grant Agreement and provided the blueprint for upcoming project work. The Research 
Office also led on establishing a Consortium Agreement. This agreement governs the relations 
between project partners. Among others, it contains provisions on project structure, decision-
making procedures and intellectual property (IP) arrangements. The PMO team supported 
the Research Office by providing input in the proposed project governance and management 
processes and by sending out hard copies of the agreement to partners for final approval and 
signature. 
Other support activities by the PMO during this phase included entering project information 
(such as deliverables, milestones and work packages) into SyGMA, the European Commission’s 
online grant management system and supporting Imperial College’s Faculty of Engineering in 
preparing the grant disbursement arrangements. It did this work by collecting partner bank 
details and liaising with the Faculty on pre-financing arrangements.
Project implementation
This phase of the grant cycle covers the first six months of the project, until November 2016, 
during which the first deliverables where submitted and the project’s implementation phase 
was well underway. EDEN2020 commenced on 1st April 2016. Since then, the PMO has been 
responsible for the project management work package. The PMO delivers administrative and 
logistical support, as well as consortium management. 
From a logistical and administrative point of view, the PMO team is responsible for consortium-
level meeting organization (e.g. project kick-off and review meetings) and maintains the project’s 
online file repository and work space. In regards to project management, PMO monitors project 
progress by maintaining frequent contacts with other work package leaders and liaising with 
the PI. Following the PRINCE2® project management standard, it retains oversight of project 
progress by gathering periodic technical and financial progress reports, at quarterly and six-
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monthly intervals respectively. In order to do so, it liaises with work package leaders. Such reports 
are template-based and serve to inform the PI about project progress - an important activity as 
the project consortium is dispersed across Europe. As these templates mimic the templates of 
the funding authority, it is ensured that obligatory periodic reporting (which is linked to further 
grant payments) can be undertaken efficiently and effectively. Furthermore, it maintains a risk 
log for EDEN2020 on a quarterly basis, which helps to identify potential bottlenecks in project 
delivery from technical, logistical, commercial and managerial perspectives. 
Imperial College’s PMO is also responsible for delivering the dissemination, exploitation and 
communication work package of EDEN2020. To this end, it has set the exploitation framework 
of the project by leading on EDEN2020’s exploitation and communication strategy. It has 
appointed a dedicated exploitation manager, which has been liaising with project partners to 
scout (future) commercial opportunities of the technologies developed under EDEN2020. The 
exploitation manager’s function is to kick-start preliminary discussions within the consortium 
on how to arrange exploitation of developed project outputs, with a view to facilitate the future 
commercialization of leading technologies with industrial partners. In addition, the PMO 
acts as the management structure for the project. It has been responsible for branding, social 
media outlets and the website and ensures that outreach moments and publications are properly 
recorded and are in accordance with the non-disclosure provisions of the exploitation strategy.
In this phase of EDEN2020, the PI retained overall leadership of the project by coordinating its 
scientific and technical delivery. Yet, by having recurring catch-ups, the PMO has effectively acted 
as an advisor to the PI; thereby sharing insights and experiences on how scientific and technical 
project work could be addressed efficiently and effectively. Furthermore, the PMO was also able 
to facilitate a smooth handover when the project manager left the organization and an alternative 
project manager was recruited. The PMO was able to ensure that there was an effective handover 
of background knowledge on the project along with information relating to the performance 
of the project (e.g. according to achievement of project milestones) from the departing project 
manager to the new project manager.
The value added by the PMO in this phase of EDEN2020 is clear. It has occupied multiple project 
roles, from advisor to work package leader and consortium manager. Following the PMBOK® 
typology on PMO’s, the Imperial College PMO is playing supportive, controlling and directive 
roles simultaneously - working with, for and alongside the PI. It is important to mention in this 
regard that multiple staff from the PMO team have been engaged in the project and that these roles 
do not fall only on one person, but rather on a focused team, where the consortium management 
and work package roles are shared by the project manager and other dedicated staff engaged 
for support and exploitation management as well as overall team supervision and direction. 
Moreover, this highlights a key benefit for faculty members to engage with PMOs, which is the 
continuity of service that is provided. For instance, in the case where a project manager is absent 
or unexpectedly leaves the organization, the PMO has adequate resource to ensure continued 
project management support is provided to the academic team thereby minimizing disruption to 
the project and management of the deliverables.
Although, the PMO approach offers a number of potential benefits, it is worth noting that the 
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project management of major consortium projects can also be undertaken via other resource 
models, such as through recruitment of the project manager in the academic department, or via 
outsourcing to an external business consultant. Each resource model will have its own pros and 
cons and while we have illustrated the merits of the PMO model, we do recognize that there may 
be instances where the other models may be more suited.  Furthermore, the PMO approach is 
predicated on there being a sufficient need for project management services and a corresponding 
number of projects. This approach potentially works well for large research-intensive organizations 
but may be less suited to much smaller research organizations—although even in this latter case, 
there would still be scope for a supportive or controlling type of PMO.
Conclusions and Future Work
The competitive and collaborative nature of grants-based research and innovation projects 
provide a fertile ground for university-based PMO’s to flourish. This is further enhanced by the 
need for such projects to generate results that show clear socioeconomic value in addition to 
excellent scientific outputs in an efficient manner. Moreover, this means that projects increasingly 
consist of diverse (and international) consortia along with there being a need to demonstrate 
value-for-money towards public authorities and ultimately, the taxpayer. A clear-cut case therefore 
exists for professional project management teams to support and ensure delivery of grant-based 
consortium projects according to the ‘iron triangle’ of delivery, i.e. budget, time and specification. 
Furthermore, complex research projects increasingly require the involvement of multiple partners 
working in a collaborative manner and as part of a research consortium. 
The case of the European Commission funded EDEN2020 project highlights how a PMO team 
can add value in a European research context through providing close support and working as 
part of the academic team that is driving forward project delivery; an effective PMO therefore 
works both jointly and integrally with the academic team on project development and subsequent 
execution. Its experience in project management, knowledge of funding rules (in this case of 
the EC’s Horizon 2020 program) and capacity to implement tasks such as bid management, 
consortium management as well as project dissemination, exploitation and communication 
helped the principal investigator of EDEN2020 to successfully deliver a multi-partner grant 
proposal and project. In doing so, the roles that the university-based PMO at Imperial College 
has taken up so far, clearly adhere to the PMBOK® typology on PMO’s through spanning all three 
types at varying levels. In the case of EDEN2020, the supporting PMO played multiple roles, 
with differences between the various stages of the grant submission process. At the ideation and 
grant negotiation stages of EDEN2020, the PMO predominantly played a supporting role. At the 
proposal submission stage, PMO was predominantly acting as a controlling type of PMO, whereas 
it has taken-up supportive, controlling and directive type roles during the implementation stage. 
There are a number of benefits that can be secured through supporting complex research projects, 
such as those that involve the work of multiple partners, with a PMO management structure. 
There is continuity of service that is available to the academic team, e.g. if a project manager is 
not available or suddenly leaves, then the PMO team has resource available to maintain project 
management support until a replacement or alternative project manager is appointed. There is the 
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access to management best practice that is acquired by the PMO team from supporting multiple 
complex research projects, which enables insights and knowledge to be incrementally built up 
as further projects are delivered. This knowledge base can help faculty members to reduce the 
management risk when engaging on research consortium proposals and during the delivery stage 
of such projects. Along with the best practice that is generated, there can also be management 
processes, systems and tools that are available within the PMO, thereby allowing projects and 
faculty members to benefit from the learnings and experience of the team and from the delivery 
of previous projects. Access to a PMO management structure also provides faculty members with 
access to complementary resources and this includes back-off administrative staff, senior manager 
and director level staff, as well as other functional specialists, such as contracts managers and 
commercial exploitation focused staff. These complementary resources can be deployed flexibly at 
different stages of the project lifecycle, i.e. as and when needed, providing flexibility but without 
interrupting the core support provided by the project manager. Consequently, there are a range 
of different benefits that can be realized when supporting complex multidisciplinary research 
projects with a PMO management structure. 
This work constitutes a first attempt to kick-start further analysis in this area. Further study will 
address the gaps and needs inherently identified in this paper. For instance, the EDEN2020 project 
is still ongoing and further analysis might be required to see how the role of the PMO evolves 
over the course of the project, including its role in the closure phase of the project. Moreover, 
future work can also focus on a further expansion and diversification of cases. Focusing on 
different grant programs, different sectors and examples from different countries (not necessarily 
confined to Europe) may provide an improved insight into the workings and merits of university-
based PMOs. As such, this research is not only of relevance to those interested in the design 
and operations of PMO’s, but also to individual researchers and project managers involved with 
research grants as well as academic policy makers that aspire to improve their institution’s grant 
management processes and performance therein.
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